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Rudy Guercia and Larry Gadbois (EPA) agree that the proposed change
DOE Lead Regulatory Agency

modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0,
Documentation and Records, and not Chapter 12.0, Changes to the Agreement.
DOE/RL-2004-77, Removal Action Work Plan for 300 Area Facilities, Rev. 2, documents the process to be performed in order toachieve the non-time-critical removal action for surplus facilities located in the 300 Area of the Hanford Site. The removal process isachieved through deactivation, decontamination, decommissioning, and demolition (D4) of surplus facilities.

Changes are necessary to incorporate the agreed upon approach to asbestos abatement. The following sections of the Removal ActionWork Plan are changed:
" Section 2.4, Deactivation, Decontamination, Decommissioning and Demolition Activities (Attachment 1)* Section 4.2, Waste Management Plan (Attachment 2)

Note: Include affected page number(s)
Justification and Impacts of Change:

The attached changes are made to accomplish the following:

* Clarify D4 approach consistent with stated EPA expectations.
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ATTACHMENT 1

2.4 DEACTIVATION, DECONTAMINATION, DECOMMISSIONING AND
DEMOLITION ACTIVITIES

In general, work activities will begin by developing a baseline of the facility conditions.
Biological cleanup, general housekeeping, and removal of hazardous materials may also
be necessary. For facilities, fluids will be drained from piping and equipment. Overhead
utilities and adjacent concrete and asphalt will be removed, as needed, from the BFA to
support demolition activities. Contaminated materials may be fixed in place. These
activities will be managed in accordance with the contractor's procedures and work
packages that address removing, handling, and disposing of these materials in a manner
that protects the safety of employees and the general public, minimizes spills and
releases to the environment, and meets all regulatory requirements.

Many of the facilities are suspected to contain beryllium contamination. Special controls
will be necessary when working with beryllium-contaminated materials. Beryllium-
contaminated materials will be managed in a manner that ensures worker protection.
Prior to facility demolition, beryllium contamination may be fixed in place, as required.

Friable and nonfriable ACM and presumed ACM will be removed prior to demolition of
the area-as aemem-ate in accordance with Section 4.2.3.4 of the Waste Management
Plan. Unattached, not-in-use, and accessible lead bricks and sheeting; PCBs (primarily
motor oils, and light ballasts); mercury (primarily in lighting components and switches);
and other hazardous materials will be removed and disposed as hazardous or mixed
waste or will be recycled.



ATTACHMENT 2

Asbestos. Multiple forms of asbestos are expected to be encountered. Removal and
disposal of asbestos and ACM are regulated under the Clean Air Act Amendments of
1977 (implemented via 40 CFR 61, Subpart M) and under health and safety regulations
promulgated pursuant to the OSHA regulations (implemented via 29 CFR 1926.1101, 29
CFR 1910.1001, and WAC 296-62 Part I). The 40 CFR 61 requirements applicable to
this removal action are contained in 40 CFR 61.145(c) and 40 CFR 61.150. These
regulations establish removal requirements based on quantity present, and specify
handling, packaging, and disposal requirements for regulated sources having the
potential to emit asbestos. Asbestos work, air monitoring, and worker safety
requirements will be performed in accordance with 40 CFR 61.145(c), 40 CFR 61.150,
29 CFR 1926.1101, and the contractor's procedures for ACM removal.
riable and nofriable ACMs anid presumned ACNs wilbe removed prior to demoilition

of the area. Asbestos removal will be performed by ained asbestas cee fied workers,
aNd oversight will be pr vided byA comte prso t te asbesseultonsh
This person must bheu on se at all times tatwork f i3y- bei performed A A
trTieally consists of insulation far pipig, flar tiles, n nfrment asbestos 
Insulation on piping and suaing materials (I sraed on fie o erll eremedas Class asbests work, and nealy all eother ANI in the facilities will be remotid as
Class Ii (e.g., floEr tiles and cement asbestos board). There ould be instances where

place during demolition beaue emovaliposes aotreater hazrd
to the employee (e.g., high radiation areas or the facility is seturfally unse idd i
danger of imminet ollappse). Ia these a only the equiements ef 10 prio
61.145(e)(4) hrouigh (c)(9) would apply, in acordance with 10 CPR .115(a)(3). Th
substantive equiements of the Qean AirAct Amcndincntp8 of 1977 standrlds afe
applicable to the abatemnent of aSbestos and ACMs. Both the substanitive and
administrative equiremfents of the OS~HA stadards are applicable to the removal of
asbestos and ACM. Asbestos remoeval anfd waste management patices wllb frte
addressed in work specific dcuiments.

Asbestos abatement activities will be performed in full compliance wit all substantive
NESHAP standards that are ARAR for the work. Prior to the commencement of the
demolition a thorough inspection of the affected facility will be performed for the
presence of asbestos, including Category I and Category 11 nonfriable asbestos
containing material (ACM). All Category 11 nonfriable ACM will be generally presumed
to be potentially friable and will be removed prior to the start of actual demolition
activities. If DOE identifies any Category 11 ACM that should be allowed to remain in
place during demolition based on knowledge that the demolition will not render it friable,
information identifying the planned demolition pproach and describing how the
Category 1 ACM will not become crumbled, pulverized, or reduced to owder by the
forces expected to act upon it during the demolition or otherwise friable will be provided
in advance to EPA for approval. Category I nonfriable ACM will also be removed prior
to the start of actual demolition activities, except in situations where demolition practices
will be used that can be or have been demonstrated to the satisfaction of the EPA not to



ATTACHMENT 2 continued.

render the Category I ACM friable, consistent with HESHAP standards. Demonstration
can be performed using existing EPA or Washington State guidance regarding asbestos
abatement under NESHAP. Such Category I nonfriable ACM must not be in poor
condition and Dlanned demolition activities must not subject the ACM to sanding,
grinding, cutting, or abrading. In all cases, ACM that is either friable or cannot be
demonstrated to remain nonfriable during demolition will be removed prior to such
demolition as required by NESHAP.


